
34-m BWG Ka-band Upgrades Task – DSS-34 Downtime Readiness Review (1/24/2005) Action Item List 
As of: February 08,2005 

 
RFA 
/ AI 

Submitted 
by Concern Recommendation Assigned 

To Due Date Response 
Date 

1 John Murray What are the new power requirements 
for [the] new waveguide cooling skid 

Asim to verify power 
requirements 

Asim Sehc 02/04/2005  

2 Chuck Klose Make sure that DSS-34 is scheduled to 
perform all pre-installation work 

 John 
Sosnowski 

02/04/2005  

3 
Michael 
Coluzzi 

Scheule submitted does not include 4th 
order pointing model implementation, 
sufficitent time for SPTs, as well as idler 
wheel bearing replacement. 

Please update schedule Watt 
Veruttipong 

02/04/2005 02/04/2005 

4 

Dennis Buck SPTs and Engineering Demo Tracks 
cannot be adequately scheduled and 
completed within the current downtime. 
4th-order model [and] azimuth track level 
compensation (separate task for blind 
pointing) could not be undertaken 
without schedule extension. 

Extend downtime by 2 weeks in 
accordance with Task request 

Gene Burke 02/04/2005  

5 

Jim Buckley Need to schedule and support an 
Operation Commitment Review (OCR) 
at the end of the DSS-34 downtime 
period and prior to return-to-service for 
DSN operations. 

 Jim Buckley 
/ Chuck 
Klose 

02/04/2005 01/26/2005 

6 

Sherill 
Hampton 

All of the BWG antennas that have the 
X/X/Ka feedhorn need to be using the 
same couplers when performing the 
zero-delay device measurement. If the 
do not, the result will be a ranging bias 
between stations. 

Ensure that the complex 
maintenance personnel are all 
using the same ports to 
measure the translator’s delay 
for X- and Ka-band 

Michael 
Coluzzi 

02/04/2005  

7* 
Jim Buckley Need to complete the SWTA for the 

LNA Instrumentation Software by the 
end of the week 

 Jan 
Loreman 

01/28/2005  

8* Jim Buckley Determine whether an OTP is required 
or what test documentation will be used 

 Micheel 
Coluzzi 

02/04/2005  

9* Gene Burke FSP System Cables may not be 
available to support system testing 

Bob Sniffin should follow-up on 
getting mod kit from Les White 

Bob Sniffin / 
Les White 

02/04/2005 02/08/2005 

 
* RFA’s marked with an asterisk were extracted from the meeting minutes. 


